SITE G
SAUGET, ILLINOIS
FINAL POLREP
I. HEADING

Date: February 5, 1996 Z

From: Sam Borries, OSC, U.S. EPA, Region V, EERB RS II

To: D. Dietrich-ATTN: T. Johnson, OSWER, Wash., D.C. ......(703) 603-9107

R. Karl, Branch Chief, EERB, Chicago, IL..........c.ccccoovviinrcnnnnen. BY FAX
D. Bruce, Chief RS-II, EERB, Chicago, IL..........cccoccovrecrricennnnnnn. BY FAX
B. Messenger, Section Chief, ESS, Chicago, IL........cc.ccccceeeenneeee. BY FAX
S. Pastor, OPA, Chicago, IL.........ccocecvvrrenineciinennn FAX (312) 353-1155
T. Martin, ORC, 29-MA, Chicago, IL.......c.cccocveunn.ee. FAX (312) 886-0747
M. Martin, USEPA-Gateway, Chicago, IL................. FAX (312) 353-5541
J. Gore, RPM, USEPA, Chicago, IL........ccccccoueveue.... FAX (312) 886-4071
P. Takacs, IEPA, Springfield, IL.........cooocvervvvvrerennene. FAX (217) 782-3258
K. Mensing, IEPA, Collinsville, IL..........ccccecerrurenene. FAX (618) 346-5155
D. Henne, DOI, Philadelphia, PA............cccovernennnen. FAX (215) 597-9845
U.S. Fish & Wildlife, IL........cccooevvireremveneneniirrenennn FAX (309) 793-5804
P. Sauget, Mayor, City of Sauget, IL...........cccoveernncenn. FAX 337-5808

Subject: Pollution Report For CERCLA Time-Critical Removal Action at Sauget &
Company Landfill, Site G, Sauget, St. Clair County, Illinois.

II. BACKGROUND
Site No: 4V
Delivery Order No.: 5001-05-368
Response Authority: CERCLA
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID # : ILD 981 953 623
NPL Status : No
Start Date: March 20, 1995
Latitude: North 38 35'21"
Longitude: West 90 1023"

III. RESPONSE INFORMATION
A. Initial Situation:

Please refer to Polrep No. 1 dated March 23, 1995
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B. Actions Taken:

The following actions were accomplished during the period of August 7-
September 29, 1995.

* ERCS contractor completed all site activities including the hydro-seeding of the
landfill cover. The hydro-seeding was conducted by Diversified Services of
Highland, Illinois on September 29, 1995. ERCS contractor utilized a nearby
hydrant to supply the hydro-seeding contractor with a local water supply for
seeding application. A water meter was obtained from the Village of Sauget and
attached to the hydrant. The meter was returned to the Village upon completion

of the project.
C. Enforcement
None
IV. NEXT STEPS
A. No further time-critical removal actions are anticipated for this site. Any future

activities will be referred to appropriate State or Federal remedial programs.

V.KEY ISSUES
None
VI. COST TO DATE
AMOUNT AMOUNT AMOUNT
BUDGETED USED REMAINING
US EPA (Direct
&lIndirect) $ 108,000.00 $ 81,450.00 $ 26,550.00
TAT $ 80,000.00 $ 79,530.60 $ 469.40
ERCS* $ 500.000.00 402.676.94 $97.323.06
TOTAL $ 688,000.00 $563,657.54 $124,342.46

*All reported cost as of 1/30/96



Material
PPE-Dioxin
Contaminated
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Amount
2,000 lbs

WA 1

Disposal Type
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AL
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Facility
Aptus

Location
Coffeyville, KS



